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POLLUTION REPORT
‘ MSDoctD 2211892
Date:  Tuesday, November 20, 2007
From: Dominic Ventura
Subject: A
o - Continuation of work
Elkton Farm Firehole
183 Zeitler Rd., Elkton, MD
Latitude: 39.6292184
Longitude: -75.8681150
POLREP No.: . 52 o _Site#: . A3DHRV
" Reporting Perlod 10/29 - 11/16/2007 D.O.#:
Start Date: 1/31/2006 Response Authority: CERCLA
Mob Daté:. .~ 1/31/2006 Response Type: Time-Critical
Demob Date: NPL Status: V Non NPL
Completion Date: - Incident Category: Removal Action .-
CERCLIS ID #: Contract # ‘
RCRIS ID #: ' '

Site Descriptien ‘
.Work Mission'Statement:

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); - --
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and

~_explosively contaminated soﬂ('INT) from the Elkton Farms Firehole Site, as defined in EPA's
geophys1cal study. :

Current Actmtles

The following stats apply since remobilization occurred on April 24, 2007

1. Total Grids Cleared Gov't QA: 59

2. Total MEC found:-15590 (MEC items include detonators,grenade fuze blastmg caps,tracer
elements, mcendlary bomblets, flares etc. etc.)

4. Total MD found: 1818Ibs. .

5. Scrap metal found: 3941bs .

6. Total Phase II processed soils: 42, 608 cuft.

Specific gnds that were worked (both Phase I and II) and passed QA th1s reporting penod
“included: D3b, D4c GSa, Hla 1.1d,L3c, L3d I1b '

Phase II work contmues in assomatlon with Phase I work: PhaseIis surface whereas Phase Ilis
excavation and processing of soils thru the hydroaeration stations. Approximately 42, ;000 cuft of
phase II soils have been processed since Phase II work commenced on 9/18/07.
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Air monitoring for dust and paticulate consistently reveals levels less than the TWA standard
established for the site by OSHA. Air sampling for asbestos fibers has been completed on six
separate sampling events Thus far no ACM fibers of any appreciable quantity have been
detected.

In an effort to determine the extent of the Phase II pits ie. acreal extent, the FOSC initiated an

“addendum to the Phase II Work Plan. This.addendum titled "Exploratory Trenching Operations
and Modifications to High Density Area Mechamcal Excavations", allows for exploratory trenching
to ascertain where the pits are located. This exploratory line trenching will help the OSC determine
the extent and location of Phase II grids. This line trenching was initiated and completed durmg

' this reporting period.- This trenching revealed that the area south of the known fireholes appear not
to be pits or fireholes but rather surface metal anomalies spread out over a rathér large area. This

may reduce the total volume of ongmally estimated soils to be processed Each line trench was

walked with metal detection equipment and revealed only detection in the shallow side walls and

 nothing along the trench’ bottoms :

An evaluatlon of the type of MEC items found on the screens within the Phase I soil hydro
aeration separation process has revealed the followmg stats:

3047 items on the top screens
1516 items on the bottom screens
4563 total MEC ite'ms.

These 1tems mclude small tracer elements, dets,caps fuzes, primers and grenade fuzes. All these
items are less than 3inches in size and may be considered small to medium risk items.

EPA Reg10n I performed a surprise site safety audit at the site. The audit was performed by
members of the region III Core ER Safety Subcommittee and stressed an evaluation of the site
"HASP and its unplementauon The auditors performed an extensive review of the HASP anda

lengthy site walk thru. A report is forthcoming.

FOSC contmues to conduct weekly meetmg/conference call, which mcludes EPA, MDE Start,
GES, USA and RMC both field components and their offices.. FOSC continues to participate in
b1weekly conference calls wrth MDE ORC and site assessment regardlng site progress and site
issues. .

Site removal act1v1t1es are limited to soil hydroaeratron during the week of November 19 due to
Thanksgiving hohday Most sub contractor personnel are offsite. :

Planned Removal Actlons

OSC to conduct meeting with property owner to discuss site progress and optlons for site removal
activities during the next reporting period.
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